DATE	HOURS	FOCUS
[ backlog ]	3	Set up, front page, events page basics
12/14/2019	1.5	Basic events landing page. Created database and event creation queries.
	1	Polished events landing page. Created get route for events. Created event widgets for preview.
12/16/2019	0.25	Event sorting and minor styling fixes.
	0.5	Producers database, routing, and beginning of page layout
12/18/2019	1	API scraping and country database creation
	2	Producers add
1/6/2020	0.75	New item component created to be adaptable
1/20/2020	5	Completely rebuilt components in hooks, recreated the input components, and updated supplier queries to take in search parameters and display sort order.
1/25/2020	12	Polish, bug fixes, and finalizing of features prior to meeting
2/25/2020	0.5	Added event links and trade / public flagging
	0.2	Updated supplier page and input
	0.9	Recreating the producer page
	0.5	Starting work on the region management page
2/28/2020	1.5	Fleshed out region management functionality: can created, edit, and delete regions with a few QoL features built in.
3/3/2020	3.7	Mostly completed the subregion functionality
3/6/2020	2.5	Finished subregion work + general polish and fixes
3/7/2020	2.5	Polished the login page and started on customer pages (created beginning of mobile menu)
3/9/2020	1.7	
3/21/2020	1.5	Worked on events page
3/22/2020	2.5	finished events, created the contract form, started the partners page
3/23/2020	2.5	Cleaning, continuing work on partners page
3/24/2020	4.5	Continue on partners page, general cleanup of all pages
3/25/2020	4	Finished up work on partners page, created trade landing page, hosted the app on Heroku
3/26/2020	2.5	Polishing styling, fixing Heroku app errors, migrating database
3/27/2020	2	
3/28/2020	1.5	
3/29/2020	2	
3/30/2020	1.25	Email authentication and responses to access requests
3/31/2020	2.5	Styling, debugging, cleaning up